
 

 
1 

U.S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 
Emergency and Remedial Response Division 

290 Broadway, 18th Floor 
New York, New York 10007-1866 

 
 

MEMORANDUM 
 

FROM: Lorenzo Thantu, Remedial Project Manager 
Eastern New York Remediation Section 
 

TO: File 
 
DATE: May 31, 2016 
 
RE: Removal Lower Parcel C Soil Excavation Capital Cost Estimate 
  
 
 
On March 28 – 31, 2016, EPA Removal Program conducted sampling delineation of the Lower 
Parcel C. Sampling areas were based on 30 x 30 feet grids (900 square feet) at 6 inch increments 
every 1 foot (i.e., 0-6, 12-18, 24-30, 36-42 48-54, 60-66, and 72-78 feet) for an estimated total of 8 
samples per 900 square feet (see figure attached). Samples were collected down to groundwater 
which is estimated at 5 - 7 feet below ground surface (estimated from past test pits and nearby 
monitoring well). 
 
Based on the March 28 – 31, 2016 sampling event, an estimated 8,500 cubic yards of contaminated 
soil exceeding the 175 milligrams/kilogram (mg/kg) level for arsenic and 660 mg/kg level for lead, 
is expected to be accessible and feasible for excavation and disposal off-site. (The 175 mg/kg 
arsenic and 660 mg/kg lead represent Site-specific impact-to-groundwater (IGW) cleanup levels, 
developed by EPA and the New York State Department of Environmental Conservation, that, if 
achieved, will be protective of groundwater, and will further improve the groundwater quality and 
potentially result in achieving the drinking water standard for arsenic and lead.) 
 
Total estimated capital cost of the Lower Parcel C soil excavation is $2.5 million over a 12-week 
duration utilizing Emergency and Rapid Response Services and Removal Support Team contract 
vehicles. Details of the $2.5 million capital cost estimate are provided in a table below. 
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Soil Excavation, Stockpile, and Loading for Disposal $570,900 
 
Site Materials and Services  $117,800 
 
Transportation and Disposal of Contaminated Soil $968,000 
 
Analytical Services (Clean Fill, Post Excavation, and Disposal 
Characterization) 
 

$60,000 

Certified Clean Backfill 300,000
 
Site Plans and Reports $70,000 

SUB TOTAL $2,086,700 
 

Contingencies @ 20% $417,340 
TOTAL $2,504,040 
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